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January 26, 2009 F.: +1.401-228-7812
E-mail: a.pichs@aaer.ca

Mr. David Faucher
Finance Director

Subject: Portsmouth Weekly Update

Dear Mr. Faucher:

I am pleased to inform you that the first of three tower sections has arrived at the project site and
has successfully been unloaded. The access road needed a bit more fill to avoid the trailer’s belly
from hitting bottom. However, the gravel needed over Education Lane was minimal and,
according to the Fire Chief, does not present any problems.

The three blades were expected to arrive the same day; however, due to the window allowed for
transporting large components in Connecticut, they were delayed a bit. The blades are currently
in Berlin, Connecticut and are expected to arrive Tuesday, January 27, which does not impact the
overall schedule.

In addition, it appears that the Massachusetts DOT will allow the heavier sections of the tower to
be transported through their state, which was not the case in Connecticut. We have received one
permit and are anticipating the approval of the second one shortly. So, we expect one tower '
section to arrive at Quonset Point this week and the remaining tower section is expected to arrive
next week. Once both sections are at Quonset Point we plan to barge them over to a marina in
Newport.

Lastly, the nacelle is scheduled to be transported on February 9" from Canada with an estimated
arrival date of February 12". Due to its weight, the nacelle will also need to be barged from

Quonset Point to Newport Thus, we anticipate that the wind turbine will be generating power the
week of February 16™.

Below is a brief summary of the major components and their delivery schedules.

Nacelle: EXWORK Bromont, February 9"
ON SITE Portsmouth, February 12"

Blades: EXWORK LM Glasfiber / Arkansas, January 16"
ON SITE Portsmouth, January 27"

Tower: EXWORK T-BAILEY, January g" & o
ON SITE, January 22" February 9"

Installation: Week 7-8 (Week of Feb. 9“‘ and 16™)
Commissioning: Week 8 (Week of Feb. 16")

Portsmouth Project Schedule Summary:

1. Electrical Interconnection Timeline
a. Recloser arrival date; installation date—February 2,3
b. Final switchgear testing (recloser)—February 9
c. Cox Communication’s cable and phone line installation—February 10
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